TIG: The progress of using the proceeds from the public offer
On 19/02/2015, Thang Long Investment Group Joint Stock Company announced the progress of using the proceeds from the public offer as follows:

I. Public offer

1. Name: Stock of Thang Long Investment Group Joint Stock Company

2. Type: Common share

3. Par value: VND 10,000 per share

4. The number of offered shares: 26,500,000 shares

5. Total proceeds: VND 265,000,000,000

6. The starting date: 28/05/2015

7. The finishing date: 18/08/2015

II. Plan on using proceeds from the public offer

1. Plan
	No.
	Target
	Amount (VND)

	1
	Investment in real estate projects
	170,000,000,000

	
	- Vuon Vua Resort
	90,000,000,000

	
	- Dai Mo TIG Garden House Area
	80,000,000,000

	2
	M&A
	66,500,000,000

	
	Investment in Electric Vehicles World Joint Stock Company 
	25,000,000,000

	
	Investment in Vietnam Hyundai Electronics Company Limited
	41,500,000,000

	3
	Supplement working capital
	28,500,000,000

	
	Total
	265,000,000,000


2. The project progress announced in the prospectus

2.1. Vuon Vua Resort

Total investment value of the project is VND 193.6 billion

According to the announced progress, the Company completed phase 1 of the project. Total accumulated investment capital of the project as of March 2015 was VND 61 billion.

2.2. Dai Mo TIG Garden House Area

Total investment value of the project is VND 191.49 billion. According to the announced progress, Hanoi City‘s Committee of People approved of the Company converting the land using purpose to implement the project. Concurrently, the Company completed all legal procedures, invested infrastructure and landscape.
Total accumulated investment capital as of March 2015 was VND 79.73 billion.

3. The progress of projects as of now

3.1. Vuon Vua Resort

a. Completed items

- Site clearance

- Build infrastructure, landscape and ancillary works

- Build main works

b. Items in the completion process (expected to be completed before 30/04/2016)
- Massage house

- Gym house

- 02 standard tennis courses

c. The progress of disbursement of proceeds 

	No.
	Item
	Plan on using proceeds
	Amount paid for the project

	1
	Complete phase 2 of resort project
	65,000,000,000
	65,000,000,000

	2
	Complete infrastructure and build some villas for sale
	25,000,000,000
	25,000,000,000

	
	Total
	90,000,000,000
	90,000,000,000


Total accumulated investment capital of the project as of now: VND 155,544,211,314

3.2 Dai Mo TIG Garden House Area

a. The progress of project as of now

- Completed site clearance

- Build infrastructure and ancillary works

- Completed the foundation and successfully sold 35 of 46 lots

b. The progress of disbursement of proceeds

Unit: VND

	No.
	Item
	Investment plan
	Amount paid to the project

	1
	Pay for land use
	51,000,000,000
	22,231,000,000

	2
	Build foundation and crude construction
	29,000,000,000
	16,557,000,000

	
	Total
	80,000,000,000
	38,788,000,000


Total accumulated investment capital of the project as of now: VND 118,515,386,438

