NPH: The report on the progress of using the proceeds
On 6 Jun 2017, Nha Trang Post Hotel Joint stock Company announced the report on the progress of using the proceeds as follows: 
· The Company signed a treasury contract with Khanh Hoa Department of Finance and paid 20 billion dongs deposit to an escort account at MHB - Khanh Hoa Branch
· The Company signed the following projects:

· The Contract of architecture- structure and Electromechanical
· The contract of examining Geological survey works

· Consultancy contract to make assessment report on impacts on the environment

· Consultant for investment projects

· Consultant to check construction drawing designs

· Counseling on basic designs

· Consultancy contract of verifying Investment project demonstration

· Project management consultancy

· The results of some categories as follows:

	No.
	Contents
	Performance

	1 
	Negotiate about the plan and the design
	Complete

	2 
	Approve the height level
	Complete

	3 
	Approve the report on impacts on the environment
	Complete

	4 
	Approve the  fire safety
	Complete

	5 
	Approve the units that will evaluate the design and make estimations of Nha Trang Post Office Hotel
	Complete

	6 
	Negotiate the electric supply for Nha Trang Post Office Hotel Project
	Complete

	7 
	Negotiate the water supply spot for Nha Trang Post Office Hotel Project
	Complete

	8 
	Basic  design
	Evaluated

	9 
	Present about the investment  plan
	Evaluated

	10 
	The construction design
	Evaluated

	11 
	Application for construction permission 
	Written


· The Company receive the Notice No. 405/ TB- UBND dated 9 Aug 2016 of Khanh Hoa People’s Committee about the request that Nha Trang Post office  Hotel Limited Company must cooperate with Vietnam General Post Office to select the investment unit to implement the Hotel projects at No. 2 Tran Phu, Nha  Trang. Hence the Company is delaying the projects to wait for the cooperation from Vietnam General Post Office
In accordance with the situation of using the proceeds until 31 May 2017, total value of money paid for the projects: 7,123,498,987 dongs, in which:

· The money paid before 10 Dec 2014: 109,339,840 dongs

· The money paid from 10 Dec 2014 to 31 May 2017: 4,014,159,147 dongs

· The Disbursement approved by Khanh Hoa Province Planning and Investment Department: 5,825,782,673 dongs, the treasury value: 14,174,217,327 dongs. 

3. Changes: None  

