NPH: Adjustment of contents and data of report on the progress of using proceeds
On 02 Feb 2018, Nha Trang Post Hotel Joint Stock Company notice of adjustment of contents and data of report on the progress of using the proceeds from share issuance as follow:

I. Share offered to public
1. Name of share: share of Nha Trang Post Hotel Joint Stock Company
2. Type of share: Common share

3. Par value: VND 100,000/share; Selling cost: VND 150,000/share

4. Number of share offered: 97,824 shares
5. Total of capital mobilized: VND 14,673,600,000

6. Started date of share offering: 17 Nov 2014

7. Finished date of share offering: 10 Dec 2014

II. Plan on using the capital mobilized of share offering to public
1. Purpose:

· Deposit for Nha Trang Post Hotel project with deposit amount of VND 20 billion according to request of People's Committee of Khanh Hoa province.
· Implement the legal procedures on investment and construction; apply for construction permit.

2. Current project progress
· The company signed a deposit contract to ensure the implementation of the project with Khanh Hoa Finance Department and Housing Bank of Mekong Delta – Khanh Hoa Branch and paid deposit amount of VND 20 billion to blocked account at Department and Housing Bank of Mekong Delta – Khanh Hoa Branch (at present: Joint stock Commercial Bank for Investment and Development of Viet Nam – Nha Trang Branch)
· The Company signed contracts as follows:

+ Contract of architectural design - structure – electromechanical
+ Contract geological survey works
+ Consultancy agreement for preparation of environmental impact assessment report
+ Consultancy agreement for preparation of investment project

+ Consultancy agreement for verification of construction drawing designs
+ Consultancy agreement for verification of basic design

+ Consultancy agreement for verification of explanation for investment project.

+ Consultancy agreement for management of project.
· Result of implementing some items:

	No.
	Content
	Status

	1
	Agreement on the plan and architecture of the project
	Done

	2
	Approve static height
	Done

	3
	Approve environmental impact assessment report
	Done

	4
	Certificate on approval of fire prevention and fighting
	Done

	5
	Selection the unit that evaluate the technical design of construction and estimate Nha Trang Post Hotel project
	Done

	6
	Agreement on power supply for Nha Trang Post Hotel project
	Done

	7
	Agreement on location of water supply connection for Nha Trang Post Hotel project
	Done

	8
	Basic design
	Examined by Ministry of Construction

	9
	Explanation for investment project.
	Examined

	10
	Technical design of construction
	Examined; awaiting verification 

	11
	Application for construction permit and Document of total cost estimate
	Created 


· The legal procedures of the project were completed. Application for construction permit was created. However, the Company received Notice No. 405/  TB-UBND dated 09 Aug 2016 of People's Committee of Khanh Hoa province on requesting Nha Trang Post Hotel Joint Stock Company to coordinate with Vietnam Post Corporation to hold the selection of investment cooperation unit and implement 4 stars Cluster Hotels project which located on No.2 Tran Phu – Nha Trang. Therefore, at present, the Company is still waiting for the coordination from Vietnam Post Corporation to take the next steps of project.
3. Situation of using capital
a. Total proceeds from share offering: VND 16,673,600,000
b. Situation of using capital (until 30 Nov 2017):

	No.
	Content 
	Amount (VND)

	1
	Payment/ advance for project formulation, consultancy, design ...
	4,287,136,791

	2
	Payment for interest
	170,250,000

	3
	Payment for other expenses (salary, printing costs, document approval costs…)
	965,456,100

	
	Total
	5,422,851,891


c. In amount of 20 billion VND to ensure the implementation of the project, the Company approved by the Department of Planning and Investment of Khanh Hoa province to disburse VND 5,825,782,673 for payment of contracts that serve the project. Remaining deposits at blocked account: VND 14,174,217.327 
4. Change and adjustment: None
