TPS: Use of proceeds
On 26/04/2019, Sai Gon Transportation Packing Joint Stock Company announced the use of proceeds as follows:

I. Share issuance:

- Name: Sai Gon Transportation Packing Joint Stock Company
- Type of share: Common share

- Par value: VND 10,000/share

- Number of shares offered: 3,400,000 shares

- Total collection from the issuance: VND 34,000,000,000

- Issuing date: 23/08/2017

- Finishing date: 27/10/2017

II. Use of proceeds

1. According to the progress:

According to the prospectus, the collection of VND 34,000,000,000 from the issuance will be invested into project “upgrading An Suong Station – Stage 1”

	Explanation
	Time
	Total

	
	QIII.2017
	QIV.2017
	QI.2018
	

	upgrading An Suong Station – Stage 1
	0.7
	27.6
	5.7
	34.0


2. Progress:

	No.
	Works
	Amount

	Total amount paid for the project
	1
	Consulting on Fire prevention design 
	75,900,000

	
	2
	Consulting on environment protection 
	22,000,000

	
	3
	Consulting on making report on possibilities of the project
	143,000,000

	
	4
	Consulting on inspecting the report on possibilities of the project
	27,000,000

	
	5
	Expenses for inspecting basic constructions
	2,948,000

	
	6
	Consulting on the designs and expected expense
	630,000,000

	
	7
	Consulting on project management
	206,400,000

	
	8
	Consulting on bidding for project management 
	6,000,000

	
	9
	Consulting on bidding for geological survey
	2,448,000

	
	10
	Consulting on bidding for constructions 
	5,000,000

	
	11
	Consulting on geological survey
	115,665,000

	
	12
	Consulting on inspecting activities
	93,115,000

	
	13
	Expenses for inspecting designs and expected cost
	12,950,000

	
	14
	Photocopy and scanning profile
	28,374,500

	
	15
	Consulting on on geological survey 
	6,600,000

	
	16
	Post bidding notice
	1,650,000

	
	
	Total
	1,379,054,500


Amount paid for the project: VND 1,379,054,500
Remaining amount: VND 32,620,945,500 (deposited at banks)

3. Progress:

Total investment: VND 100.9 billion divided in 2 stages

Stage 1: 37 billion (constructing 06-floor building, covered road, renovating toilet area, constructing gate, station signal)

Stage 2: upgrade the bus parking lot and clearing 1,000m2 the ground in front of the Station

