TPS: Report on progress of using the proceeds of the share issue
On 23 Apr 2020, Sai Gon Transportation Packing Joint Stock Company announced the Report on progress of using the proceeds of the share issue as follows:
Report on progress of using the proceeds of the share issue
(Share of Sai Gon Transportation Packing Joint Stock Company)
(According to Certificate of registration for share offering No.44/GCN - UBCK issued by Chair of the State Securities Commission issued on August 17, 2017) 
To: The State Securities Commission 
Name of issuer: Sai Gon Transportation Packing Joint Stock Company 
Head office address: 720 National Highway 1A, Quarter 3B, Thanh Loc Ward, District 12, Ho Chi Minh City
Phone: (84 - 28) 37 161 333 
Fax: (84 28) 37 160 891 
I. Share offered to the public 
1. Name of offered share: Sai Gon Transportation Packing Joint Stock Company
2. Type of stock: Common stock 
3. Par value: VND 10,000 
4. Number of shares registered to offer: 3,400,000 shares 
5. Total proceeds: VND 34,000,000,000 
6. Start date of offering: August 23, 2017 
7. End date of offering: October 27, 2017 
II.  Plan on use the proceeds of the share issue:
1. The progress of the project was announced in the prospectus: 
According to the plan on using the proceeds announced in the prospectus, the total proceeds of VND 34,000,000,000 of the share issue will be used to implement the Project "Investing and upgrading An Suong Bus Station - stage 1”
Unit: VND billion
	Description
	Time
	Total

	
	Q.3/ 2017
	Q.4/ 2017
	Q.1/ 2018
	

	Implementation of the Project "Investing and upgrading An Suong Bus Station”
	0.7
	[bookmark: _GoBack]27.6
	5.7
	34.0



2. Progress of the project until the reporting date
+ The situation of use of the proceeds on 24 Apr 2020
Unit: VND
	No
	Task
	Amount

	1 
	Fire protection design consultancy
	75,900,000

	2 
	Consultancy for setting up Environmental Protection Plan
	22,000,000

	3 
	Consultancy for preparation of Feasibility Study Report
	143,000,000

	4 
	Consultancy for verification of Feasibility Study Report
	27,000,000

	5 
	Fee of basic design appraisal
	2,948,000

	6 
	Consultancy for construction drawing design and estimation
	630,000,000

	7 
	Consultancy of Project Management 
	368,080,000

	8 
	Consultancy for Bidding Project Management
	6,000,000

	9 
	Consultant for Geological Survey Bidding
	2,448,000

	10 
	Consultancy for construction drawing and estimating
	5,000,000

	11 
	Geological Survey Consultancy 
	115,665,000

	12 
	Consultancy for verification of TKBVTC and estimation
	93,115,000

	13 
	Fee for assessment of design of construction drawings
	12,954,000

	14 
	Photo, scan of records
	44,584,100

	15 
	Consultancy for geological survey supervision – construction drawing design step
	6,600,000

	16 
	Consultancy for selection of construction contractors, supervision consultants (1st time)
	96,650,000

	17 
	Consultancy on making adjusting estimates according to investment segments
	42,881,000

	18 
	Consultancy on verification of adjusted estimates according to investment segmentation
	25,500,000

	19 
	Publishing the bidding in newspaper  
	2,310,000

	20 
	Consultancy for selecting construction contractors, supervision consultants (2nd time)
	88,000,000

	21 
	Project premiums
	56,753,950

	22 
	Construction supervision consultancy
	486,323,488

	23 
	Construction costs
	21,288,150,000 

	Total
	23,641,862,538



- Proceeds spent on the project on the reporting date: VND 23,641,862,538
- Remaining proceeds: VND 10,358,137,462
3. Current project progress: 
An Suong bus station investment and upgrading project (phase 1) has a total investment of about VND 37.011 billion, including items: building 6-storey main terminal area, covered walkways, renovating the whole service area, toilets, making gates, signs of the bus station, functional areas of the bus station. Up to now, the Company has completed the legal procedures for formulation, appraisal, approval of the investment project; preparation, appraisal, approval of construction drawing design and estimate, asking for construction permit. On January 12, 2018, Department of Construction granted term construction License No.09/GPXDCTH and extended the construction license on March 12, 2019
On March 15, 2019, the Board of Directors of the Company issued Resolution No.16/NQ-HDQT on project divergence "Investing and upgrading An Suong Bus Station (phase | 1)" into the two stages. In the first stage, building 03 floors below the operation house and auxiliary items (except for public restroom No.3). The next stage was building 3 floors of the operation house and public restroom No.3. The implementation period of the next stage will depend on the actual exploitation demand
On May 3, 2019, the Board of Directors of the Company issued Decision No.34/QD/ HDQT approving the adjusted estimates and plans on selecting contractors adjusted in line with investment divergence of the project “investment and upgrading An Suong bus station (stage 1)”
Implementing Decision No.34/ QD - HDQT, the Management Board of the Company held the bidding for the package of construction of the supervisory consultant package (in the first stage of the project) and started the construction on July 20, 2019.  Up to now, the construction items in the first stage of the project have been basically constructed and completed. The Company is carrying out procedures for acceptance, hand-over of the project and making a project finalization report
