S91: Board Resolution

Song Da 9.01 JSC announces the Board Resolution approved on 24/07/2012 as follows: 
1. Operating result of first 6 months of 2012
	No
	Description
	Unit
	Plan of QII/2012
	Result of QII/2012
	% complete of plan 
	Result of first 6 months of 2012
	% complete of first 6 months of 2012

	1
	Productivity
	VND 1,000
	38,522,366
	31,166,812
	81%
	62,082,565
	54%

	2
	Sales
	
	65,230,583
	36,001,246
	55%
	44,256,107
	35%

	3
	Revenue
	
	59,300,530
	34,576,213
	58%
	41,707,441
	36%

	4
	Payable for State
	
	4,787,330
	968,482
	20%
	1,403,008
	18%

	5
	Profit before tax
	
	3,786,873
	1,359,007
	36%
	2,394,651
	23%

	6
	Average income (VND million/month/person)
	
	6,658
	5,818
	87%
	6,207
	108%


2. Projects progress

	No
	Project
	Progress

	
	
	Beginning
	On progress
	Completed

	1
	Xekaman 1
	
	Digging factory base period 1
	Exploded CNN base period 2

	2
	Dong Nai 5
	
	Overfall dam; Digging Righ shoulder base
	Digging and leveling no 2 road


3. Investment: VND billion 0/ 7.5, due to lack of capital
4. Assess results
· Liquidated projects: No 51 national road, Huong Son and Sesan 4;
· Signed contract reference Dong Nai 5 Hydroelectricity for No 5 package with the value of VND billion 177.4;
· Discuss with Song Da Corporation on estimation of Dong Nai 5 Hydroelectricity;
· Attened biding package No 19-AK for terminal construction of A Roang Hydroelectricity – Thua Thien Hue province;
· Maitained and repaired: VND billion 0.32/ 1.382 (23% of QII plan); cumulatived VND billion 0.8 (28% of 2012 plan).
5. Plan of last 6 months of 2012

	No
	Description
	Unit
	Plan of QIII/2012
	Plan of last 6 months of 2012
	Note

	1
	Productivity
	VND 1,000
	20,410,921
	57,685,302
	

	2
	Sales
	
	45,287,644
	81,564,920
	

	3
	Revenue
	
	41,170,585
	72,675,311
	

	4
	Payable for State
	
	5,010,607
	6,461,307
	

	5
	Profit before tax
	
	5,472,023
	8,094,248
	

	6
	Average income (VND million/month/person)
	
	5,570
	5,719
	


a) Xekaman 1

· Completed digging Factory base: period 1: 30/07/2012, up to CD140, 60,000m3; period 2: 31/08/2012, 120,000m3 and 09/2012, transferring hole bases up to CD112;
· Leveling and exploring No 3 stone mine: 31/12/2012, 320,000m3;
· Emtank low-stream dam.
b) Dong Nai 5 Hydroelectricity
· Tune 2 working road (Km3 – Km10): 30/09/2012;
· Overfall dam Km5+117: 30/11/2012;
· Leveling stone mine Period 2;

· Demolished vertical dam: 30/10/2012;
· Digged base of Right shoulder: QIII/2012: 320,000m3 and Last 6 months of 2012: 960,000m3;
· Prepared river intercepting: QIV/2012.
