MAS: Change in plan for use of the proceeds 
On 15 Sep 2017, Danang Airports Services Joint-Stock Company announced the change in plan for use of the proceeds as follows:
Article 1: Approve change in plan for use of the proceeds
1. The plan for use of the proceeds is adjusted as follows:

	No
	Purpose
	Old plan
	New plan

	
	
	Amount
	Disbursement schedule
	Amount
	Disbursement schedule

	1
	Basic construction to expand the catering factory at Cam Ranh Airport – phase 2
	8,000,000,000
	Expected in Q.I/ 2017 after the share issue finishes
	8,000,000,000
	In 2017

	1.1
	Handcart bridge
	74,243,000
	Q.I/ 2017
	
	

	1.2
	Electricity, Water and Air conditioner
	3,610,306,000
	Q.I/ 2017
	1,805,153,000
	In 2017

	1.3
	Handcart park lot
	89,597,000
	Q.I/ 2017
	89,597,000
	In 2017

	1.4
	Architectural and structural part
	4,225,854,000
	Q.I/ 2017
	6,105,250,000
	In 2017

	2
	Salary for employees (1 month)
	4,636,770,000
	Mar 2017
	4,636,770,000
	Mar 2017

	
	Total
	12,636,770,000
	
	12,636,770,000
	


Reason for the change: to restructure the bank loans for the project: “investment in construction to expand the catering factory at Cam Ranh Airport – phase 2” based on extraordinary General Mandate dated 21 Oct 2016 which was approved the extraordinary General Meeting of Shareholders 2017
The Company did not disburse the handcart bridge because the Company arranged the way for the hand carts
Article 2: Enforcement

This Board resolution took effect from the signing date. The Management Board and relevant departments take responsibility for implementing it
