NPH: Report on use of proceeds from share offering (for the seventh time)
On 06 Jun 2018, Nha Trang Post Hotel Joint Stock Company announced report on use of proceeds from share offering (for the 7th time) as follows:

Name of the issuer: Nha Trang Post Hotel Joint Stock Company
Headquarter address: No. 02 Le Loi Street, Xuong Huan ward, Nha Trang City, Khanh Hoa

Tel.: 058 3 821 250 – 3 821 252

Fax: 058 3 824 205

Stock code: NPH

I. Share offered to public:

1. Name of share: share of Nha Trang Post Hotel Joint Stock Company
2. Type of share: common share

3. Par value: VND 100,000/ share;



Offering price: VND 150,000/ share

4. Number of share offered: 97,824 shares

5. Total mobilized proceeds: VND 14,673,600,000

6. Start date: 17 Nov 2014

7. Finish date: 10 Dec 2014

(As at 30 July 2015, shareholders of VNPT completed the payment of the amount used to purchase shares to ensure the shareholding ratio of State shareholders at the Company (30% of charter capital))

II. Plan to use the proceeds from this share offering

1. Progress of the project (purpose of mobilizing proceeds)
· Deposit to ensure the implementation of project “Nha Trang Post Hotel” with security deposit of VND 20 billion according to requirement of People’ Committee of Khanh Hoa province
· Implement legal procedures on investing in construction and begging for construction permit
2. Current progress of the project

· The Company signed deposit contract to ensure the implementation of the project with Khanh Hoa Department of Finance and Khanh Hoa Mekong Housing Bank (MHB) and pay security deposit (VND 20 billion) to blocked account at MHB Khanh Hoa (Joint stock Commercial Bank for Investment and Development of Viet Nam – Nha Trang Branch now)
· The Company signed related contracts of the project as follows:
· Consulting contract: design architecture – structure – M&E
· Consulting contract: investigate the geology of works
· Consulting contract: make a report on environmental impact assessment (DTM)
· Consulting contract: create investment plan

· Consulting contract: verify construction drawings
· Consulting contract: verify basic design

· Consulting contract: verify notes to investment plans

· Consulting contract: manage projects

· The result of implementation of some works as at present as follows:

	No.
	Content 
	Status 

	1
	Approve the planning and architecture of the project
	Completed 

	2
	Approve clearance height
	Completed 

	3
	Approve report on environmental impact assessment (DTM)
	Completed 

	4
	Approval certificate for fire prevention and fighting
	Completed 

	5
	Approve the unit that verifies construction technical design and estimates investment of “Nha Trang Post Hotel” project
	Completed 

	6
	Agreement on the electric supply for “Nha Trang Post Hotel” project
	Completed 

	7
	Agreement on water supply connector location of “Nha Trang Post Hotel” project
	Completed 

	8
	Basic design 
	Evaluated by Ministry of Construction

	9
	Notes to investment plans
	Verified 

	10
	Construction technical design
	Has been verified, is being created dossier to beg evaluation

	11
	Dossier on begging construction permit and dossier on total estimated investment
	Created


· The legal procedures of the project were completed. The dossier on begging construction permit was created by the Company. However, the Company received Notice No. 405/ TB- UBND dated 09 Aug 2016 of People’ Committee of Khanh Hoa province on requesting Nha Trang Post Hotel Joint Stock Company to coordinate with Vietnam Post to select the partner to invest and implement project "cluster 4 star hotel" at land lot No. 02 Tran Phu – Nha Trang. Therefore, at present, the progress of implementation of the project of the Company is waiting for the coordination of Vietnam Post to continue to implement the next works
3. Situation of use of proceeds:

a. Total proceeds from the share offering: VND 14,673,600,000

b. Detailed situation of use of proceeds (until 31 May 2018):

	No.
	Content 
	The proceeds paid (VND)

	1
	Pay/ advance plan creation expense, consulting expense, design expense…
	4,287,136,791

	2
	Pay interest
	170,250,000

	3
	Pay other expense (Salary, printing expense, approval expense, dossier approval expense…)
	986,216,691

	
	Total
	5,443,603,482


c. Khanh Hoa Department of Planning and Investment allows the Company to disbursed VND 5,825,782,673 (from the security deposit of VND 20 billion) to pay the related contracts of the project. The remaining in blocked account: VND 14,174,217,327
