TVA: Report on use of proceeds

On 20/01/2020, Thanh Tri Sanitary Ware Joint Stock Company announced the report on the use of proceeds as follows:
I. STOCKS OFFERED TO THE PUBLIC 

1. Name of offered stock: Shares of Viglacera Corporation - Joint Stock Company

2. Stock type: Common share 

3. Par value: VND 10,000/VND/share 

4. Number of stocks offered for sale: 4,500,000 shares (Four million, five hundred thousand shares) offered to existing shareholders. 

5. Total amount of mobilized capital: VND 45,000,000,000 (Forty-five billion Vietnam dong)

6. Starting date of offering: December 15, 2017 

7. Date of completing the offering: January 31, 2018
I. PLAN ON USING THE AMOUNT MOBILIZED FROM THE PUBLIC OFFERING 
1. Plan on using the capital collected from the public offering
	No.
	Content
	Amount

	1
	Investment in Viglacera Ceramic Material Processing Plant with the capacity of 20,000 tons/year/
	VND 45,000,000,000


2. Project progress until now

	No.
	Content
	Amount (VND)
11,538,429,001

	1
	1st installment by bank transfer under contract no. 01/HDTVHT dated 27/02/2017 and contract no. 01/.2017/HDQLTK dated march 2017 (fulfilling procedures for land use right)
	500,000,000

	2
	2nd installment by bank transfer under contract no. 01/HDTVHT dated 27/02/2017 and contract no. 01/.2017/HDQLTK dated march 2017 (fulfilling procedures for land use right)
	3,000,000,000

	3
	3rd installment by bank transfer under contract no. 01/HDTVHT dated 27/02/2017 and contract no. 01/.2017/HDQLTK dated march 2017 (fulfilling procedures for land use right)
	2,300,000,000

	4
	4th installment by bank transfer under contract no. 01/HDTVHT dated 27/02/2017 and contract no. 01/.2017/HDQLTK dated march 2017 (fulfilling procedures for land use right)
	2,300,000,000

	5
	Depository to implement the project under Agreement Record no. 23 dated 23/10/2017 with Hai Duong Department of Planning and Investments.
	3,015,240,000

	6
	Payment of 50% of contract no. 16/2017/HD-MTHD dated 25/12/2017 on environment procedures for the materials processing plant project 
	77,814,000

	7
	Depositing 50% of contract no. 18/HDKT-2018-YH dated 22/03/2018 on survey and design of electrical construction drawing (material processing plant)
	20,000,000

	8
	Advance payment of 50% of contract no. 01/2017/HDXD-TV dated 06/07/2017 for the consultancy for preparation of project on investment in construction of material processing plant. 
	104,000,000

	9
	Payment for contract no. 284/2018/HD-CCU dated 12/12/2018 on verifying the basic design of the material processing plant project. 
	30,000,000

	10
	Payment for contract no. 01/2019/HDTV dated 15/3/2019: Cost of construction drawing design and cost estimate of investment in material processing plant.
	72,000,000

	11
	Payment for contract no. 25/HD-TVKS dated 06/04/2019: Cost of work topographic survey (measuring landmark to determine soil and stone quantity) - material processing plant project.
	7,000,000

	12
	Payment for contract no. 30/HD-DICO dated 06/04/2019 (work geographic survey consultancy - material processing plant project)
	39,200,000

	13
	Payment for contract no. 29/HDKT-2019 dated 06/5/2019 (fire protection design consultancy of material processing plant project)
	51,700,000

	14
	Cost of tender posting 
	1,485,000

	15
	Cost of purchasing computers and printers for Project Management Unit of material processing plant. 
	19,990,001


3. Unused amount: VND 33,461,570,999
